



Lincoln Trail ADD
Regional Transportation & Highway Safety Committee
Meeting Minutes
March 15th, 2023

Attendants:

Honorable Maurice Lucas, Breckinridge County Judge Executive
Honorable Blake Durrett, LaRue County Judge Executive
Honorable Kevin Henderson, Grayson County Judge Executive
Honorable Timothy Graves, Washington County Judge Executive
Mr. David Wood, LaRue County Road Supervisor
Brad Spalding, Nelson County
Brad Metcalf, Nelson County
John Thomas, City of Lebanon

Advisory Members:

Mr. Bradley Bottoms, KYTC District 4
Mr. Kevin Young, KYTC District 4
Mr. Kevin Blain, KYTC District 4
Mr. Mike Skaggs, LTADD Associate Director for Community and Economic

Development

Mr. Jake Zimmerer, LTADD Regional Transportation Planner

Guests:

None

The LTADD Regional Transportation and Highway Safety Committee met on Wednesday, March 15th, 2023 at 11:00 am in the LTADD Boardroom.

Chair, Judge/Executive Maurice Lucas called the meeting to order at 11:01 AM (Eastern Time).

Opening Remarks

Judge Lucas welcomed all committee members.

Minutes

Judge Lucas asked the committee members to review the minutes from the meeting on December 15, 2022 and asked for consideration of a motion to approve. Motion was made by John Thomas to approve the minutes as presented, seconded by Judge Durrett, motion passed unanimously.

Approval Item

Mr. Jake Zimmerer then provided the committee with the Regional Transportation Committee with a brief overview of the SHIFT process as well as the list of available projects for SHIFT

sponsorship. After a review from all the committee members, a motion was made by Judge Graves to approve the list of 27 sponsorships selected by the committee. The motion was seconded by John Thomas; motion passed unanimously.

District 4 Update

Mr. Kevin Young then gave the District 4 Update.

Breckinridge County: 3/13/23

Pre-Construction:

- (4-159.00) – KY 86 near Rosetta Corners – In Design – AEI - R,U,C in Out Years of Highway Plan – Hope to be ready for public meeting mid 2023
- (4-8702.00) KY 79 from KY 477 to KY 144 in Meade County – R is State Funded in Biennium – Plans to be ready by July 2023

Grayson County: 3/13/23

In Construction:

- (4-8502.10) US 62 Section 1 – Leitchfield Bypass thru Beehive curve – Let Jan '21 – bonding company working with Scotty's to get under new contract
- (4-9009.00) HSIP – KY 259 from Edmonson Co. to Bloomington Rd – Let Jan '23 – Scottys – 7/31/24 Completion

Pre-Construction:

- (4-8502.20) US 62 Section 2 – Beehive Curve to KY 224 – Working with Utility companies for relocations – C is state funded in biennium
- (4-8954.00) Leitchfield Bypass – AEI – Utilities moving slowly, RR buying a parcel – May 2023 Letting – Depending on Util and RR parcels condemnation
- (4-9013.00) HSIP – KY 259 from Kiper Rd to Lee Miller Rd in Breckinridge Co. – HDR designing – Waiting on Utilities to move – April '23 Letting
- (4-80100.00) Leitchfield Bypass – KY 54 to KY 259 – D is state funded in Biennium – No movement at this time
- (4-80101.00) KY 259 from Bear Creek to Bloomington Rd – D,R state funded in Biennium – No movement at this time
- (4-80150.00) Wallace Ave. from Bypass to Carroll Gibson Blvd. – D,R state funded in Biennium – No movement at this time

Larue County: 3/13/23

In Construction:

Pre-Construction:

- (4-8909.00) KY 84 from KY 357 to KY 61 – AECOM under contract for Design, anticipate using consent/releases for R/W
- (4-80154.00) KY 210 Hodgenville to Campbellsville – In Design – Qk4 – Split into 3 sections, will use remaining D funds to design the middle section

Marion County: 3/13/23

In Construction:

- (4-195.00) US 68 Cooperage Tunnel – In Design – Let Feb. '23 – Haydon Bridge Co – 11/1/23 Completion
- (4-8802.00) KY 49 Spot Impr. (MP 20.9-21.83) – Let Feb. '23 – RAME - 7/1/24 Completion
- (4-9018.00) KY 84 HSIP KY 327 to KY 49 at Marion County Middle School – Let Feb. '23 – RAME - 10/31/23 Completion

Pre-Construction:

- (4-8715.00) KY 49 from Riverside Bridge to Narrows Rd – D is state funded in biennium – No movement at this time
- (4-80152.00) US 68/KY 2154 intersection – In Design - Qk4 - part of 4-80153 study. Splitting this with Cooperage tunnel project – Joint Inspection in July, ROW plans in August, trying to let by early 2024.
- (4-80153.00) Southeast Lebanon Bypass Scoping Study – Study Complete – Study recommends starting with northeast connector (4-80259.00)
- (4-80251.00) KY 49/KY 52 intersection in Loretto – D,R,U state funded in biennium – No movement at this time
- (4-80259.00) Northeast connector from US 68 to KY 55 – D is state funded in biennium – Design funds requested

Nelson County: 3/13/23

In Construction:

Pre-Construction:

- (4-287.50) US 31E Nazareth Dr to KY 509 – Design in State Funded in the Highway Plan – No movement at this time
- (4-396.10) US 150 Design from BG to Washington Co. – Palmer Eng. – Buying R/W
- (4-8307.20) KY 245 from Flaget Hospital to Happy Hollow Rd – Beginning Design- Preliminary plans for utilities by mid March – Public meeting late June
- (4-8308.10) US 150 from KY 49 to KY 245 – Contract Mod in place with AECOM to get thru Final Design – Plan to have LO/S meeting in April
- (4-8809.00) Bardstown Western Connector – Buying R/W – December 2023 Letting
- (4-80050.00) US 62/US 31E intersection improvements – Redesigning to roundabout – March '23 Letting
- (4-80253.00) KY 52 at Dee Head Rd – MOA with Nelson County to handle all phases – Expecting plans to review this week
- (4-80254.00) Outer connector from BG to Cox Creek – D is state funded in the biennium – No movement at this time
- (4-80255.00) KY 245 to US 31E Connector – D and R funded in biennium – Likely revisit the Kimley Horn Planning Study to look into this section

Washington County: 3/13/23

Pre-Construction:

- (4-164.10) KY 555 2+1 US 150X to KY 53 – Design/Build was denied, will advertise for Design Consultant
- (4-164.20) KY 555 2+1 KY 53 to BG Parkway – In Design – Palmer
- (4-396.20) US 150 Grundy Home Rd section – D and R in Biennium – ROW mostly complete, U Funds authorized – Oct 2023 Letting
- (4-396.30) US 150 Grundy Home to St. Catherine's – Palmer to do Final Design, may begin ROW in late 2023
- (4-9014.00) KY 55 HSIP US 150 to KY 438 – HDR – Moving utilities - March 2023 Letting

Discussion Item

Mr. Jake Zimmerer then gave a brief update on the status of the Safe Streets for All grant application applied for back in August of 2022.

Other Business

There was no other business discussed

Citizen Comments

There were no citizens in attendance.

The next meeting is tentatively scheduled tentatively for August 2023.

A motion to adjourn was requested by Chairman Judge Lucas. John Thomas made the motion and it was seconded by Judge Henderson.