
 

 

 

 

 

 

 

Lincoln Trail ADD 

Regional Transportation Committee 

Meeting Minutes 

May 14th, 2026 

 
Attendants: 

 

 Honorable Maurice Lucas, Breckinridge County Judge Executive 

 Honorable Timothy Graves, Washington County Judge Executive 

Honorable Blake Durrett, LaRue County Judge Executive 

Honorable David Daugherty, Marion County Judge Executive 

Honorable Troy Kok, Meade County Judge Executive 

Derrick Raney, Fort Knox 

Jessica Filiatreau, Bardstown 

Nikki Wheatley, City of Lebanon 

 

Advisory Members: 

 

 Mr. Kevin Young, KYTC District 4 

Mr. Kevin Blain, KYTC District 4 

Mr. Brad Bottoms, KYTC District 4 

 Mr. Jake Zimmerer, LTADD City and County Services Director 

 

The LTADD Regional Transportation Committee met on Wednesday, May 14th, 2026 at 

10:00am ET. in the Lincoln Trail Area Development District Boardroom.  

 

Judge Executive Maurice Lucas called the meeting to order at 10:02 AM (Eastern Time). 

 

Opening Remarks 

 

Judge Lucas welcomed all committee members and guests. 

 

Minute Approval 

 

Judge Lucas asked the committee members to review the minutes from the meeting on February, 

26th, 2026 and asked for consideration of a motion to approve. Motion was made by Judge 

Graves to approve the minutes as presented, seconded by Judge David Daugherty, motion passed 

unanimously. 

 

 

 



 

 

Discussion Items 

 

The first item on the agenda was a revie of the Bike and Pedestrian Assets Update. Mr. Jake 

Zimmerer presented the committee with several maps displaying the current inventory of Bike 

and Pedestrian assets for LTADD. The committee reviewed the maps and indicated locations that 

needed to be updated. Several new locations were identified as having sidewalks.  

 

 

 

District 4 Update 

 

A District 4 update was provided by Mr. Kevin Young. Mr. Young gave an in-depth breakdown of all of the 

road projects currently proposed or underway throughout the region and answered any questions committee 

members had about them.  

 

DISTRICT 4: PROJECT UPDATES 

(ALL FUTURE LETTING DATES ARE TENTATIVE)  

Breckinridge County: 5/11/26 

Pre-Construction: 

(4-159.00) – KY 86 near Rosetta Corners – In Design – AEI – C (CRP) Funds in biennium – 

Making 

offers,coordinating utilities; goal is to have it ready for letting late 2027 

(4-9026.00) - HSIP project for KY86 from US62 to US60 – Identified potential spot 

improvements, surveying 

utilities; $5.5M budget, chance we get it out later 2026 

(4-8902.00) – KY 261 Low water structure – D,R,U,C Funded in biennium – July ‘26 

Letting 

(4-8702.00) - KY 79 from KY 477 to KY 144 – No phase in biennium – Plans on shelf for 

now 

(4-8904.00) – KY 992 from Quarry to US 60 – No phase in biennium – No movement 

expected at this time 

(4-80300.00) – KY 79 from McCoy-Roff Rd to north of Sand Rock Pass Rd – No phase in 

biennium – No 

movement expected at this time 

(4-80306.00) – KY 261 S-Curves north of Hardinsburg – No phase in biennium – No 

movement expected at 

this time 

(4-80408.00) – KY 79 – 600’ North of Sand Rock Pass Rd to US 60 – No Phase in biennium 

Grayson County: 5/11/26 

In Construction: 

(4-8954.00) Leitchfield Bypass – AEI – Let Jan ’25 – Scotty’s 250 working days – likely fall 

’26 completion, 

may carry into spring ‘27 

(4-10048.00) KY 79 bridge at Rough River Lake – Let March 2026 – 11/30/26 Completion 

Date – Start 

construction June 1 

Pre-Construction: 

(4-8502.20) US 62 Section 2 – Beehive Curve to KY 224 – C (CRP) Funds in Biennium – 

Coordinating Utility 

relocations, KU/LGE are critical path; trying to have ready late 2027 



 

 

(4-80311.00) KY 3155 at US 62, KY 1214, KY 920 – D State Funds in Bi – KY3155/US62 

constructed. KY920 

in-house design starting soon, not likely to get funds authorized 

(4-80100.00) Leitchfield Bypass – KY 54 to KY 259 – No phase in biennium – No movement 

at this time 

(4-80101.00) KY 259 from Bear Creek to Bloomington Rd – No phase in biennium – No 

movement at this 

time 

(4-80150.00) Wallace Ave. from Bypass to Carroll Gibson Blvd. – D,R,U State funded in 

Biennium – No 

movement at this time 

(4-80302.00) US 62 from Bypass to KY 259 – No phase in biennium 

(4-80307.00) US 62 from Schoolhouse Rd to Bypass – No phase in biennium 

(4-80406.00) US 62 Bridge over Caney Creek Widening – DRUC Fed Funds in Biennium 

 

Larue County: 5/11/26 

In Construction: 

(4-10058.00) KY 210 bridge over North Fork Nolin River – Let September ’25 – 11/1/26 

Completion – Start 

May 18th 

Pre-Construction: 

 

(4-8909.00) KY 84 from KY 357 to KY 61 – In Design – AECOM – D State Funds in 

Biennium – No Movement 

at this time 

(4-80154.10) KY 210 from KY 1618 to Morning Star Rd – D State Funds in biennium - No 

movement at the 

moment 

(4-80154.20) KY 210 from Morning Star Rd to 0.6 miles into Taylor Co. – Priority Section – 

In Design – R,U 

Fed Funds in Biennium – Updated R/W Plans March 2026, will request R and U funds, 

50/50 they get 

authorized 

(4-80258.00) KY 61 from KY 470 to US 31E – No phase in biennium - No movement at this 

time 

Marion County: 5/11/26 

In Construction: 

(4-391.00)/(4-80353.00) KY 2154 at KY 49 and KY 429 – Let Feb ’25 – Rame – Complete 

(4-80152.00) US 68/KY 2154 intersection – Let Oct’ 25 – Rame - 11/1/26 completion – 

Utilities should be 

moved next week and complete. Currently do not have a resume work date. Working on 

this 

(4-10077.00) KY 289 Bridge over Rolling Fork – Haydon Bridge – Let Nov. ’25 – To be 

opened by 11/1, 

Complete 5/1/27 - Majority of dirt work complete. Haydon bridge to start bridge work end 

of this 

month 

Pre-Construction: 

(4-10059.00) KY 152 Bridge over Colemans Run Creek – D,C Funded in Biennium – July 

’26 Letting Date 

(4-80252.00) Low Water Structure on Siloam Road – C Funded in Biennium – Contract 

with County, No 



 

 

letting date yet 

(4-80259.00) Northeast connector from US 68 to KY 55 – QK4 – RUC Fed Funds in 

biennium - In Phase 2 

design 

(4-80359.00) KY 84 Bridge over Prather Creek – D,R,U,C Funded in Biennium – Rehab – 

August ‘26 Letting 

Date 

(4-80312.00) Makers Mark road – C (CRP) Funds in biennium 

(4-8715.00) KY 49 from Riverside Bridge to Narrows Rd – D,R,U Funded in Biennium – No 

movement at this 

time 

(4-8805.00) Extend Martin Luther King Ave to Bypass – No phase in Biennium – No 

movement at this time 

(4-10061.00) KY 1157 Bridge over Arbuckle Creek – No phase in biennium 

(4-10088.00) KY 208 bridge over Rolling Fork – No phase in biennium 

(4-10089.00) KY 527 bridge over Rolling Fork – No phase in biennium 

(4-80153.00) KY 2154 from KY 208 to KY 49 – No phase in Biennium – No movement at 

this time 

(4-80251.00) KY 49/KY 52 intersection in Loretto – D,R,U,C State Funded in Biennium – 

No movement at 

this time 

(4-80252.00) Siloam Low Water Structure – No phase in biennium 

(4-80355.00) KY 55 Turn Lane at Horan Lane – D,R,U,C Funded in Biennium – No 

movement at this time 

(4-80362.00) New Industrial Park Access – C is State Funded in Biennium – No movement 

at this time 

(4-80411.00) KY 49 hill – DRUC State Funds in Biennium 

(4-80412.00) KY 49 Flooding – DRUC (PROT) Funds in biennium 

Nelson County: 5/11/26 

In Construction: 

(4-8809.00) Bardstown Western Connector – Let June ’24 – Hinkle – December 1st 

completion 

Pre-Construction: 

 

(4-396.10) US 150 from Leslie Ballard Rd to Washington Co. – Palmer – C Fed Funds in 

biennium – ROW 

98% complete but one parcel holding up final design, Utility relocation moving steady, 

working to have 

ready for C ASAP, but likely mid to late 2027 

(4-8307.20) KY 245 from Flaget Hospital to Happy Hollow Rd – HDR – R State Funds in 

Biennium – In Phase 

II Design, focusing on getting R/W plans sooner for the Samuels Loop area – Broke out 

section in new 

Highway Plan; Expect breakout R/W plans in March, can likely have it ready for 

Construction mid-2027 

(4-8307.25) KY 245 from Flaget to North of Hall Loop – R,U Fed Funds in Biennium – will 

be ready to buy 

R/W Fall 2026 

(4-8308.10) US 150 from KY 49 to KY 245 – AECOM – RU Fed Funds in biennium – R/W 

plans late ’26; we 

have funding and CM to get us through final design, will request R and U funds ~ August 

2026 



 

 

(4-80255.00) KY 245 to US 31E Connector - Stantec – No phases in biennium - Developing 

alternates and 

working on environmental; will not take alternates to the public until project becomes a 

priority again. 

(4-80254.00) Outer Connector from BG to Cox Creek – No phases in Biennium – No 

movement at this time 

(4-80356.00) KY 55 Curves at Pleasant View Rd – No phases in Biennium – No movement at 

this time 

(4-80361.00) Connector from BG to US 31E w/Interchange at KY 1858 – No phases in 

Biennium – No 

movement at this time 

(4-80363.00) US 31E from KY 509 to Bullitt County – D,R,U Fed Funds in Biennium – No 

movement at this 

time 

(4-80416.00) US 62 from KY 245 to KY 605 – D State Funds in biennium 

(4-80417.00) KY 245 from Kelly Drive to US 31E – D State Funds in Biennium 

(4-80418.00) KY 509 Bridge Replacement – No phase in Biennium 

(4-80419.0) BG cable barriers – No phase in Biennium 

 

Washington County: 5/11/26 

In Construction: 

(4-164.10) KY 555 2+1 US 150X to KY 53 – QK4 Designing – Let March ’24 – 7/1/26 

Completion – On 

schedule 

(4-396.20) US 150 Grundy Home Rd section – Let June ’24 – Won’t be complete until late 

June or July 

(4-10068.00) – KY 53 Bridge over Chaplin River – Let April ’25 – 7/31/26 completion – On 

schedule 

Pre-Construction: 

(4-164.20) KY 555 2+1 KY 53 to BG Parkway – In Design - Palmer – U,C Fed Funds in 

Biennium – Start R/W 

acquisition April 1, will get U funds authorized this biennium, high priority to deliver next 

biennium, 

current goal would be late 2027. 

(4-396.30) US 150 Grundy Home to St. Catherine’s – Palmer – D,U,C FedFunds in Bi – 

Buying R/W, over 

50% signed, U funds authorized; wouldn’t be let to construction until construction of 4-

396.1 is well 

under way.  Spring 2028 goal for letting 

(4-80350.00) Metal Truss bridge on Sulphur Lick Rd – D,C Fed Funds in Biennium 

(4-80352.00) KY 152 from US 150 to MP 9.9 – No phases in Biennium – No movement at 

this time 

 

Other Business 

 

No other business was discussed 

 

Citizen Comments 

 

There were no citizens in attendance.  

 



 

 

The next meeting is tentatively scheduled for August, 2026.  

 

A motion to adjourn was requested by Chairman Judge Lucas, Judge Blake Durrett made the 

motion and it was seconded by Jessica Filiatreau.  

 

 

 


