



**Lincoln Trail ADD
Regional Transportation & Highway Safety Committee
Meeting Minutes
September 21st, 2022**

Attendants:

Honorable Maurice Lucas, Breckinridge County Judge Executive
Honorable Blake Durrett, LaRue County Judge Executive
Honorable David Daugherty, Marion County Judge Executive
Honorable Timothy Graves, Washington County Judge Executive
Ms. Jessica Filiatreau, City of Bardstown

Advisory Members:

Mr. Bradley Bottoms, KYTC District 4
Mr. Kevin Young, KYTC District 4
Mr. Kevin Blain, KYTC District 4
Mr. Mike Skaggs, LTADD Associate Director for Community and Economic
Development
Mr. Jake Zimmerer, LTADD Regional Transportation Planner

Guests:

None

The LTADD Regional Transportation and Highway Safety Committee met on Wednesday, September 21st, 2022 at 11:00 am in the LTADD Boardroom.

Chair, Judge/Executive Maurice Lucas called the meeting to order at 11:01 AM (Eastern Time).

Opening Remarks

Judge Lucas welcomed all committee members.

Minutes

Judge Lucas asked the committee members to review the minutes from the meeting on December 15, 2022 and asked for consideration of a motion to approve. Motion was made by Judge Durrett to approve the minutes as presented, seconded by Jessica Filiatreau, motion passed unanimously.

Approval Item

Mr. Jake Zimmerer then provided the committee with the Regional Transportation Committee Bylaws and Goals and Objectives. After a review from all the committee members, a motion was made by Judge Graves to approve the them unchanged, as presented. The motion was seconded by Judge Daugherty; motion passed unanimously.

Discussion Item

Committee then discussed updates to the membership list. Some members had retired and their replacements were added to the role.

Approval Item

The committee then discussed the election of a new Chairman following the retirement of previous chairman Judge Watts. Judge Maurice Lucas was unanimously elected.

District 4 Update

Mr. Kevin Young then gave the District 4 Update.

Breckinridge County: 9/19/22

Pre-Construction:

- (4-159.00) – KY 86 near Rosetta Corners – In Design – R,U,C in Out Years of Highway Plan – Will be ready for a public meeting soon
- (4-8702.00) KY 79 from KY 477 to KY 144 – R is State Funded in Biennium – Plans to be ready by July 2023

Grayson County: 9/19/22

In Construction:

- (4-8502.10) US 62 Section 1 – Leitchfield Bypass thru Beehive curve – Let Jan '21 – working on getting a new contractor

Pre-Construction:

- (4-8502.20) US 62 Section 2 – Beehive Curve to KY 224 – Working with Utility companies for relocations – C is state funded in biennium
- (4-8954.00) Leitchfield Bypass – AEI – Utilities moving slowly, RR buying a parcel – Dec. 2022 Letting, may slip to early 2023
- (4-9009.00) HSIP – KY 259 from Edmonson Co. to Bloomington Rd – Design Complete – Working /Waiting on Utilities – Dec. 2022

Letting

- (4-9013.00) HSIP – KY 259 from Kiper Rd to Lee Miller Rd in Breckinridge Co. – HDR designing – Waiting on Utilities to move
- (4-80100.00) Leitchfield Bypass – KY 54 to KY 259 – D is state funded in Biennium – No movement at this time
- (4-80101.00) KY 259 from Bear Creek to Bloomington Rd – D,R state funded in Biennium – No movement at this time
- (4-80150.00) Wallace Ave. from Bypass to Carroll Gibson Blvd. – D,R state funded in Biennium – No movement at this time

Larue County: 9/19/22

In Construction:

- (4-8911.00) KY 84 Improvements – Let Dec '20 – Scotty's – Complete

Pre-Construction:

- (4-8909.00) KY 84 from KY 357 to KY 61 – All phases state funded in biennium – No movement at this time
- (4-80154.00) KY 210 between Hodgenville and Campbellsville – In Design – QK4 – Local Officials Meeting Sept. 22nd
- (4-80258.00) KY 61 from KY 470 to US 31E – All phases in out years

Marion County: 9/19/22

In Construction:

- (4-8917.00) Heartland Parkway – BUILD – 2+1 from Campbellsville to Lebanon – Let April '21 – Completion date 10/1/2022
- (4-9021.00) Turn lane on US 68 at Glasscock Elementary. – Let April 2022 - Complete

Pre-Construction:

- (4-8715.00) KY 49 from Riverside Bridge to Narrows Rd – D is state funded in biennium – No movement at this time
- (4-8802.00) KY 49 Spot Impr. (MP 20.9-21.83) – Waiting on right of entry to one parcel and Corps permits - Nov. 2022 Letting, maybe Dec.
- (4-8805.00) Extend Martin Luther King Ave – All phases in the out years – No movement at this time
- (4-8810.00) KY 243 from US 68 to Gravel Switch – D and R in the out years – No movement at this time
- (4-9018.00) KY 84 Roadway Departure KY 327 to KY 49 at Marion County Middle School – HMB – working with utilities - Dec. 2022

Letting

- (4-80152.00) US 68/KY 2154 intersection – In Design - Qk4 - part of 4-80153 study. Splitting this with Cooperage tunnel project – In Design
- (4-80153.00) Southeast Lebanon Bypass Scoping Study – Study will be finalized and out the door by the end of the month
- (4-80251.00) KY 49/KY 52 intersection in Loretto – D,R,U state funded in biennium – No movement at this time, may try to work out agreement with County
- (4-80259.00) Northeast connector from US 68 to KY 55 – D is state funded in biennium – possibly begin design in first half of 2023

Nelson County: 9/19/22

In Construction:

- (4-9020.00) Sidewalks along Chambers Blvd and Safety Improvements at KY 245 at Bardstown Primary – Complete minus punch list items

Pre-Construction:

- (4-287.50) US 31E Nazareth Dr to KY 509 – Design in State Funded in the Highway Plan – No movement at this time

(4-396.10) US 150 Design from BG to Washington Co. – Palmer Eng. – Requested R/W funds
(4-8307.20) KY 245 from Flaget Hospital to Happy Hollow Rd – RFP for consultant is out – Notice to Proceed for Design in late November
(4-8308.10) US 150 from KY 49 to KY 245 – D and R in biennium of Highway Plan – Negotiating contract mod with AECOM to get thru

Final Design

(4-8809.00) Bardstown Western Connector – ROW kick off meeting 8/31, beginning appraisals, 12-18 months for ROW, 12 months for Utilities

(4-80050.00) US 62/US 31E intersection improvements – Redesigning to roundabout – Feb/March '23 Letting

(4-80253.00) KY 52 at Dee Head Rd – All phases in biennium of Highway Plan – working on MOA with Nelson County to take the lead

(4-80254.00) Outer connector from BG to Cox Creek – D is state funded in the biennium – No movement at this time

(4-80255.00) KY 245 to US 31E Connector – D and R funded in biennium – Likely revisit the Kimley Horn Planning Study first of next year to look into this section

Washington County: 9/19/22

Pre-Construction:

(4-164.10) KY 555 2+1 US 150X to KY 53 – RFP for Design/Build project will go out first part of 2023

(4-164.20) KY 555 2+1 KY 53 to BG Parkway – In Design – RFP for consultant is out – Notice to Proceed for Design in late November

(4-396.20) US 150 Grundy Home Rd section – D and R in Biennium – ROW mostly complete, waiting on U funds requested in May

(4-396.30) US 150 Grundy Home to St. Catherine's – Not in Hwy Plan – Will be finalizing design – working on contract mod with Palmer, may begin ROW mid '23

(4-9014.00) KY 55 HSIP US 150 to KY 438 – HDR – plans mainly complete, working on consent releases, hope to have minimal utilities, maybe spring 2023 Letting

Other Business

A presentation was given by KTC's Justin Harrod regarding EV infrastructure implementation throughout the state.

Citizen Comments

There were no citizens in attendance.

The next meeting is tentatively scheduled for December 2022.

A motion to adjourn was requested by Chairman Judge Lucas. Judge Graves made the motion and it was seconded by Judge Durrett.